COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2003

ESTI MATE SUMVARY 23:07: 25
CONTI D: C14235 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14235- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0 DAYS TIVE ALLOW 90 WORK DAYS
C-470: KENCARYL TO WADSWORTH PERCENT TI ME: 3.33 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO NH 4701- 104
C-470: KENCARYL TO WADSWORTH
NAVE OF ROAD: 470A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 04/ 30/ 2003 DATE TI ME STARTED 04/28/2003
2500 E BRANNAN WAY DATE LET 02/ 06/ 2003 DATE WORK BEGAN 04/ 28/ 2003
DATE AWARDED 02/ 11/ 2003 DATE TI ME STOPPED 09/15/2003
DATE CONTRACT EXECUTED  03/03/2003 DATE ACCEPTED 09/ 15/ 2003
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 04/ 28/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 861, 821. 39 PARTI Cl PATI NG $ 62, 755. 09 $ 62, 755. 09
AWARD PRQJECT AMT: $ 1,859, 303.18 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 3.37% TOTAL EARNI NGS 62, 755. 09 62, 755. 09
FUNDS AVAI LABLE: $ 1,799,066.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 62, 755. 09 62, 755. 09
TOTAL CLAI VB $ 0. 00 RETAI NAGE -191.52 -191.52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 62, 563. 57 62, 563. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0. 00
AMOUNT DUE 62, 563. 57 62,563.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 62, 563. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14235-BI D ESTI MATE RUN 05/ 05/ 2003
PRQJECT NH 4701- 104 ESTI MATE NO. 0001 23:07: 25

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00090 *REMOVAL OF DELINEATOR 446. 000 0. 000
EACH 0. 000 0.00
12. 90000 0. 000 0.00
0010 202-00200 *REMOVAL OF Sl DEWALK 266. 000 0. 000
5% 0. 000 0.00
5. 35000 0. 000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0.00
33. 25000 0. 000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3, 084. 000 0. 000
5% 0. 000 0.00
1. 85000 0. 000 0.00
0025 202-00810 *REMOVAL OF GROUND SIGN 24.000 0. 000
EACH 0. 000 0.00
42. 90000 0. 000 0.00
0030 202-00821 *REMOVAL OF SI GN PANEL 3.000 0. 000
EACH 0. 000 0.00
375. 55000 0. 000 0.00
0035 202-01000 *REMOVAL OF FENCE 105. 000 0. 000
LF 0. 000 0.00
4.30000 0. 000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 347. 000 0. 000
LF 624. 000 1, 341. 60
2. 15000 624. 000 1, 341. 60
0045 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 2,113. 000 0. 000
LF 1, 588. 000 15, 324. 20
9. 65000 1, 588. 000 15, 324, 20
0050 202-01300 *REMOVAL OF END ANCHORAGE 13. 000 0. 000
EACH 6. 000 772.50
128. 75000 6. 000 772. 50
0055 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE | N PLACE) 66. 000 0. 000
oy 0. 000 0.00
11. 80000 0. 000 0.00



CONTI D: C14235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14235-BI D ESTI MATE RUN 05/ 05/ 2003
PRQJECT: NH 4701- 104 ESTI MATE NO 0001 23:07: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500  *BLADI NG 69. 000 0. 000
HOUR 0. 000 0.00
112. 65000 0. 000 0. 00
0065 203-01597  *POTHOLI NG 15. 000 0. 000
HOUR 0. 000 0. 00
198. 50000 0. 000 0. 00
0070 207-00205 *TOPSO L 5, 274. 000 0. 000
cy 0. 000 0. 00
16. 10000 0. 000 0. 00
0075 208-00011  *EROSI ON BALES (WEED FREE) 85. 000 0. 000
EACH 0. 000 0. 00
12. 80000 0. 000 0. 00
0080 208-00020 *SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
1. 15000 0. 000 0. 00
0085 208-00050 *STORM DRAIN | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
91. 20000 0. 000 0. 00
0090 208-00100  *SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
1, 716. 70000 0. 000 0. 00
0095 208-00200 *EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0. 00
1, 072. 95000 0. 000 0. 00
0100 208-00300 *TEMPORARY BERMS 0. 000 0. 000
LF 0. 000 0.00
5. 35000 0. 000 0. 00
0105 212-00006  *SEEDI NG ( NATI VE) 14. 390 0. 000
ACRE 0. 000 0. 00
327. 25000 0. 000 0. 00
0110 213-00002 *MUILCH NG (WEED FREE HAY) 14. 390 0. 000
ACRE 0. 000 0.00
217. 30000 0. 000 0. 00



CONTI D: C14235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14235-BI D ESTI MATE RUN 05/ 05/ 2003
PRQJECT: NH 4701- 104 ESTI MATE NO 0001 23:07: 25

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061  *MJILCH TACKI FI ER 2, 158. 500 . 000
LB . 000 0.00
1. 60000 . 000 0. 00
0120 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 0. 000 . 000
sy . 000 0. 00
2. 15000 . 000 0. 00
0125 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 . 000
TON . 000 0.00
69. 25000 . 000 0. 00
0130 403-00800 EMERGENCY POTHOLE REPAIR 3.260 . 000
TON . 000 0. 00
151. 15000 . 000 0. 00
0135 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23, 752. 000 . 000
TON . 000 0.00
38. 35000 . 000 0. 00
0140 409-09000 *M CRO SURFACI NG SEAL COAT 1, 516. 400 . 000
TON . 000 0. 00
128. 75000 . 000 0. 00
0145 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 410. 000 . 000
GAL . 000 0.00
1. 85000 . 000 0. 00
0150 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 0. 000 . 000
LF . 000 0. 00
5. 60000 . 000 0. 00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 4,025. 000 . 000
LF . 000 0.00
12. 35000 . 000 0. 00
0160 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 80. 000 . 000
LF . 000 0. 00
69. 75000 . 000 0. 00
0165 606-01340 *END ANCHORAGE TYPE 3D 4. 000 . 000
EACH . 000 0.00
536. 45000 . 000 0. 00



CONTI D: C14235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14235-BI D ESTI MATE RUN 05/ 05/ 2003
PRQJECT: NH 4701- 104 ESTI MATE NO 0001 23:07: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
858. 34000 0. 000 0. 00
0175 606-01380  *TRANSI TI ON TYPE 3H 4. 000 0. 000
EACH 0. 000 0. 00
590. 10000 0. 000 0. 00
0180 606-01460  *MEDI AN TERM NAL 8. 000 0. 000
EACH 0. 000 0.00
3, 755. 25000 0. 000 0. 00
0185 606-02003 *END ANCHORAGE ( NONFLARED) 6. 000 0. 000
EACH 0. 000 0. 00
1, 287. 50000 0. 000 0. 00
0190 607-11460 *FENCE WOOD RAI LI NG 105. 000 0. 000
LF 0. 000 0.00
16. 10000 0. 000 0. 00
0195 607-11525 *FENCE (PLASTI Q) 796. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
0200 608-00000 *CONCRETE SI DEWALK 266. 000 0. 000
5% 0. 000 0.00
30. 05000 0. 000 0. 00
0205 612-00001  *DELI NEATOR (TYPE I) 318. 000 0. 000
EACH 0. 000 0. 00
19. 30000 0. 000 0. 00
0210 612-00002  *DELI NEATOR (TYPE I1) 117. 000 0. 000
EACH 0. 000 0.00
20. 40000 0. 000 0. 00
0215 612-00003  *DELI NEATOR (TYPE I11) 11. 000 0. 000
EACH 0. 000 0. 00
21. 45000 0. 000 0. 00
0220 614-00012  *SIGN PANEL (CLASS I1) 319. 200 0. 000
SF 0. 000 0.00
18. 25000 0. 000 0. 00



CONTI D C14235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14235- Bl D ESTI MATE RUN 05/ 05/ 2003
PRQJECT: NH 4701- 104 ESTI MATE NO 0001 23:07: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00013 *SI GN PANEL (CLASS I11) 306. 000 0. 000
SF 0. 000 0. 00
20. 40000 0. 000 0. 00
0230 614-00612 *STEEL SIGN PCST (W 6X12) 24.000 0. 000
LF 0. 000 0. 00
32. 20000 0. 000 0.00
0235 614-00818 *STEEL SI GN POST (W 8X18) 34. 000 0. 000
LF 0. 000 0. 00
37. 55000 0. 000 0. 00
0240 614-01582 *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 347.000 0. 000
LF 0. 000 0. 00
26. 80000 0. 000 0.00
0245 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 2.000 0. 000
EACH 0. 000 0. 00
643. 75000 0. 000 0. 00
0250 614-03003 * CONCRETE FOOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0. 00
751. 05000 0. 000 0.00
0255 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0. 000
LS 0.500 2,682. 33
5, 364. 65000 0. 500 2,682. 33
0260 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
62, 013. 20000 0. 000 0. 00
0265 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 0. 000
LS 0. 250 536. 46
2, 145. 85000 0. 250 536. 46
0270 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 32, 149. 000 0. 000
SF 0. 000 0. 00
1. 60000 0. 000 0.00
0275 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 476. 500 0. 000
GAL 0. 000 0. 00

40. 75000 0. 000 0. 00



CONTI D: C14235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14235-BI D ESTI MATE RUN 05/ 05/ 2003
PRQJECT: NH 4701- 104 ESTI MATE NO 0001 23:07: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 3, 123. 000 0. 000
SF 0. 000 0.00
8. 85000 0. 000 0. 00
0285 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 376. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0290 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 020. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
9. 10000 0. 000 0. 00
0295 630-00000 *FLAGG NG 1, 169. 000 0. 000
HOUR 0. 000 0. 00
19. 30000 0. 000 0. 00
0300 630-00003  *UNI FORMED TRAFFI C CONTROL 456. 000 0. 000
HOUR 0. 000 0.00
59. 00000 0. 000 0. 00
0305 630-00007 *TRAFFI C CONTROL | NSPECTI ON 55. 000 0. 000
DAY 0. 000 0. 00
53. 65000 0. 000 0. 00
0310 630-00012  *TRAFFI C CONTROL MANAGEMENT 90. 000 0. 000
DAY 3. 000 643. 80
214. 60000 3.000 643. 80
0315 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 2.000 3,218.78
1, 609. 39000 2.000 3,218.78
0320 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 000
EACH 2.000 214. 60
107. 30000 2.000 214. 60
0325 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 61. 000 0. 000
EACH 16. 000 1, 716. 80
107. 30000 16. 000 1, 716. 80
0330 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 0. 000
EACH 3. 000 321. 87
107. 29000 3. 000 321.87



CONTI D: C14235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14235-BI D ESTI MATE RUN 05/ 05/ 2003
PRQJECT: NH 4701- 104 ESTI MATE NO 0001 23:07: 25

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 168. 000 0. 000
SF 84. 000 2, 704. 80
32. 20000 84. 000 2,704. 80
0340 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYPE
) EACH 1. 000 1, 287.55
1, 287. 55000 1. 000 1, 287.55
0345 630-80359  *PORTABLE MESSAGE SI GN PANEL 132. 000 0. 000
DAY 6. 000 547. 20
91. 20000 6. 000 547. 20
0350 630-80360 *DRUM CHANNELI ZI NG DEVI CE 60. 000 0. 000
EACH 30. 000 966. 00
32. 20000 30. 000 966. 00
0355 630-80370  * CONCRETE BARRI ER ( TEMPORARY) 400. 000 0. 000
LF 200. 000 4,720. 00
23. 60000 200. 000 4,720. 00
0360 630-80380 *TRAFFI C CONE 500. 000 0. 000
EACH 250. 000 3, 225. 00
12. 90000 250. 000 3, 225. 00
0365 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 0. 000 0.00
187. 75000 0. 000 0. 00
0370 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 4. 000 0. 000
EACH 2.000 10, 300. 20
5, 150. 10000 2.000 10, 300. 20
0375 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 43, 453. 060 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C14235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14235-BI D ESTI MATE RUN 05/ 05/ 2003
PRQJECT: NH 4701- 104 ESTI MATE NO 0001 23:07: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70023 F/A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 7, 084. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 304-06000 ABC (CL 6) 83. 040 0. 000
TON 0. 000 0. 00
14. 40000 0. 000 0. 00
0425 210-04020  MODI FY | NLET 1. 000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0. 00
0430 900-00010  ADDED | TEM (HOUR)/ MOBI LE LANE CLOSURE 22.900 0. 000
HOUR 0. 000 0. 00
207. 00000 0. 000 0. 00
0435 403-34841 HBP (GR SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
38. 85000 0. 000 0. 00
0440 403-34841 HBP (GR SX) (100) (PG 64-22) 966. 410 0. 000
TON 0. 000 0. 00
38. 35000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,839, 075.31% 50,523.69 $ 50, 523. 69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
10, 514. 68000 0. 000 0. 00
0410 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 11, 630. 60
11, 630. 60000 1. 000 11, 630. 60



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C14235
PCN: 14235-BI D ESTI MATE RUN 05/ 05/ 2003
PRQJECT: NH 4701- 104 ESTI MATE NO 0001 23:07: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0415 620-00020  SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 600. 80
300. 40000 2.000 600. 80

CAT 0400 CURRENT AMI  $ 22,746.08 %

12,231.40% 12, 231. 40

PRQJECT TOTAL CURRENT AMI $ 1,861,821.39$%

62,755.09 % 62, 755. 09



